
Line No. Activity ID Name Template Template
Date

Start Finish

Group_1: 0 Increment/Launch 3/9/07 8/31/07

1 REF2.080 Increment 15 3/9/07 8/31/07

2 REF1.01500 13A.1 Launch 6/12/07 6/12/07

Group_1: 0. Earned Value Milestones 7/22/05 1/11/07

4 EV0040.03400 ELITE-S2 (13A.1) Status Post CDR (a4) L-18 12/12/05 9/21/05 9/21/05

5 EV0050.03400 ELITE-S2 (13A.1) Verification Prep (b) L-13 5/12/06 7/22/05 7/22/05

6 EV0060.03400 ELITE-S2 (13A.1) H/W Delivery Review (c1) L-8 10/12/06 5/25/06 5/25/06

7 EV0070.03400 ELITE-S2 (13A.1) LPA/CoFR Prep (c2) L-5 1/12/07 1/11/07 1/11/07

Group_1: 1. Project Milestones 5/1/03 7/20/05

9 501A-002.03400 ELITE-S2 (13A.1) PDR L-36 6/12/04 5/1/03 5/1/03

10 501A-010.03400 ELITE-S2 (13A.1) CDR L-24 6/12/05 7/20/05 7/20/05

Group_1: 2. Safety 10/21/03 7/25/06

12 501A-006.03400 ELITE-S2 (13A.1) Phase 0/l FSR DP Ph 0/I
FSR-45

6/27/04 10/21/03 10/21/03

13 501A-007.03400 ELITE-S2 (13A.1) Phase 0/l FSR PDR+2 8/11/04 12/5/03 12/5/03

14 501A-012.03400 ELITE-S2 (13A.1) Phase ll FSR DP Ph ll FSR
-45 Days

6/26/05 5/16/05 5/16/05

15 501A-013.03400 ELITE-S2 (13A.1) Phase ll P/L FSR CDR+2 8/10/05 6/30/05 6/30/05

16 501B-031.03400 ELITE-S2 (13A.1) Phase lll FSR DP Ph lll FSR
-45 days

6/26/06 3/15/06 3/15/06

17 501B-032.03400 ELITE-S2 (13A.1) Phase lll FSR L-10 8/10/06 5/17/06 5/17/06

18 501B-046.03400 ELITE-S2 (13A.1) Phase lll GSR DP Ph lll GSR
-45 days

9/26/06 5/1/06 5/1/06

19 501B-047.03400 ELITE-S2 (13A.1) Phase lll GSR L-7 11/10/06 7/25/06 7/25/06

Group_1: 3. CoFR 1/25/07 3/8/07

21 501B-078.03400 ELITE-S2 (13A.1) LPA Input L-12 weeks 3/20/07 1/25/07 1/25/07

22 501B-085.03400 ELITE-S2 (13A.1) CoFR Endorsements L-6 weeks 5/1/07 3/8/07 3/8/07
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Group_1: 4. Research & Mission Integration 9/9/03 2/28/06

24 501A-001.03400 ELITE-S2 (13A.1) Export Control Letter PDR
(P,A,SS)

6/11/04 9/9/03 9/9/03

25 502A-007.03400 ELITE-S2 (13A.1) Export Control Letter
Concurrence

L-35 (P,A)
L-23 (SS)

7/11/05 10/8/04 10/8/04

26 501A-003.03400 ELITE-S2 (13A.1) PIA (P) L-14 (s)
PDR

6/11/04 6/8/05 6/8/05

27 501A-003A.03400 ELITE-S2 (13A.1) PIA CR Release L-13 (s)
CDR-1

5/12/05 6/13/05 6/13/05

28 501A-003C.03400 ELITE-S2 (13A.1) PIA PMIT Approval L-11.5 (s)
CDR+1/2

6/27/05 8/12/05 8/12/05

29 502A-008.03400 ELITE-S2 (13A.1) PIA (B/L) CDR+1
(P,SS,A)

7/13/05 8/17/05 8/17/05

30 501A-004.03400 ELITE-S2 (13A.1) Hardware ICD (P) PDR (P,A)
L-14 (SS)

4/12/06 7/20/05 7/20/05

31 501A-004A.03400 ELITE-S2 (13A.1) Hardware ICD PEI Internal
Review Start

CDR-1 (P,A)
L-13.5 (SS)

4/27/06 11/1/05 11/1/05

32 501A-004C.03400 ELITE-S2 (13A.1) Hardware ICD PECP Approval CDR+1/2
(P,A) L-12

6/12/06 12/21/05 12/21/05

33 501B-001.03400 ELITE-S2 (13A.1) Questionnaire I-18 9/7/05 9/20/04 9/20/04

34 501B-012.03400 ELITE-S2 (13A.1) PVP L-14 (SS) 4/12/06 1/1/06 1/1/06

35 502B-014.03400 ELITE-S2 (13A.1) PVP (B/L) L-12 (SS) 6/12/06 2/28/06 2/28/06

Group_1: 5. Payload Engineering Integration 7/6/04 1/26/07

37 501B-023.03400.
SYS-ER-001

As-Built Hardware Certification L-4.5 1/26/07 12/15/06 12/15/06

38 501A-011.03400 ELITE-S2 (13A.1) HFIT Hardware Eval (P) CDR (P,SS) 6/12/05 7/6/04 7/6/04

39 501B-033.03400 ELITE-S2 (13A.1) HFIT Final Hardware Evaluation
(PD Input)

L-10
(P,s,SS)

8/12/06 5/25/06 5/25/06

40 503-004.03400 ELITE-S2 (13A.1) HFIT Final Hardware Evaluation L-9 (P,s,SS) 9/10/06 7/18/06 7/18/06

41 501B-044.03400 ELITE-S2 (13A.1) P/L Exceptions L-7.5 10/26/06 9/14/06 9/14/06

42 501B-008.03400 ELITE-S2 (13A.1) Configuration DS (B/L) -
MPLM/SpaceHab

L-15.5 (SS) 2/25/06 7/25/06 7/25/06

43 501B-039.03400 ELITE-S2 (13A.1) Configuration DS (U/D) -
MPLM/SpaceHab - Subkit Data

L-8 (SS) 10/10/06 7/15/06 7/15/06

44 501B-067.03400 ELITE-S2 (13A.1) Configuration DS (U/D) -
MPLM/SpaceHab - Bar Code/IMS and Serial
Number Data

L-5 (SS) 1/10/07 10/15/06 10/15/06

45 501B-021.03400 ELITE-S2 (13A.1) Configuration DS - Schematics
(P)

L-12 (SS) 6/12/06 5/1/06 5/1/06
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46 501B-043.03400 ELITE-S2 (13A.1)  Configuration DS - Schematics
(B/L)

L-7.5 (SS) 10/26/06 7/15/06 7/15/06

47 501B-019.03400 ELITE-S2 (13A.1) Configuration DS - On-Orbit
Configuration Drawings (B/L)

L-12 (SS) 6/12/06 6/1/06 6/1/06

48 501B-041.03400 ELITE-S2 (13A.1) Configuration DS - On-Orbit
Configuration Drawings (U/D)

L-7.5 (SS) 10/26/06 7/25/06 7/25/06

49 501B-020.03400 ELITE-S2 (13A.1) Configuration DS - Main Unit Top
Assy Drawing

L-12 (SS) 6/12/06 5/1/06 5/1/06

50 501B-042.03400 ELITE-S2 (13A.1) Configuration DS - Main Unit Top
Assy Drawing (U/D)

L-7.5 (SS) 10/26/06 7/25/06 7/25/06

51 501B-053.03400 ELITE-S2 (13A.1) Configuration DS - P/L Transfer
Dwgs/Reqms (B/L)

L-6 (SS) 12/10/06 9/15/06 9/15/06

52 501B-029.03400 ELITE-S2 (13A.1) Configuration DS - Stowage
Hardware Dwgs and Installed P/L Dwgs

L-11 (SS) 7/11/06 5/30/06 5/30/06

53 501B-050.03400 ELITE-S2 (13A.1) Configuration  DS - Stowage
Hardware Dwgs and Installed P/L Dwgs (U/D)

L-7 (SS) 11/10/06 8/15/06 8/15/06

54 501A-018.03400 ELITE-S2 (13A.1) Drawing DS - Crew Interface
Label Dwgs (Pre-released) OpNom Eval

CDR+4
(P,A)
CDR+6

12/10/05 5/1/06 5/1/06

55 503-001.03400 ELITE-S2 (13A.1) Drawing DS - Crew Interface
Label Dwgs (IPLAT Label Evaluation) (P)

CDR+4.5
(P,A)
CDR+6.5

12/26/05 5/1/06 5/1/06

56 501B-037.03400 ELITE-S2 (13A.1) Drawing DS - Crew Interface
Label Dwgs (Released)

I-8 7/10/06 6/15/06 6/15/06

57 503-005.03400 ELITE-S2 (13A.1) Drawing DS - Crew Interface
Label Dwgs (IPLAT Label Evaluation) (F)

I-7.5 7/23/06 7/23/06 7/23/06

58 501B-023.03400.
E.ST

ST- VERIFICATIONS: 5/18/06 1/13/05 12/15/06

59 501B-023.03400.
E.ST-ER-001

Structural Strength: 5/18/06 1/13/05 6/14/06

60 501B-023.03400.
E.ST-ER-002

Crew Applied Loads:Margin of Safety Summary L-12 6/12/06 5/1/06 5/1/06

61 501B-023.03400.
E.ST-ER-003

On-Orbit Depress/Repress:(Certificate of
Compliance)

L-4.5 1/26/07 5/25/06 5/25/06

62 501B-023.03400.
E.ST-ER-005

Acoustic Emission Limits: Acoustics Test Results L-9.5 8/27/06 6/1/06 6/1/06

63 501B-023.03400.
E.ST-ER-006

Microgravity Requirement 7/16/06 10/30/06

64 501B-023.03400.
E.ST-ER-006.001

Micro-Gravity Test/Analytical Results L-9.5 8/27/06 7/16/06 7/16/06

65 501B-023.03400.
E.ST-ER-006.002

Certificate of Compliance (CoC) L-6 12/11/06 10/30/06 10/30/06

66 501B-023.03400.
E.ST-ER-007

Ground Transportation Loads: L-4.5 1/26/07 12/15/06 12/15/06

67 501B-023.03400.
E.ST-ER-008

Fracture Control: 1/13/05 7/25/06
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68 501B-023.03400.
E.ST-ER-008.002

Fracture Control Summary L-11.5 6/27/06 7/25/06 7/25/06

69 501B-023.03400.
E.ST-ER-009

Securing of Threaded Fasteners: L-4.5 1/26/07 12/15/06 12/15/06

70 501B-023.03400.
E.ST-ER-010

Pressurized Systems: 1/13/05 9/29/05

71 501B-023.03400.
E.ME

ME- VERIFICATIONS: 4/30/06 12/15/06

72 501B-023.03400.
E.ME-ER-008

ISIS Drawer Requirements: L-4.5 1/26/07 12/15/06 12/15/06

73 501B-023.03400.
E.ME-ER-009

Payload Static Envelopes: L-4.5 1/26/07 12/15/06 12/15/06

74 501B-023.03400.
E.EL

EL- VERIFICATIONS: 11/29/05 1/26/07

75 501B-023.03400.
E.EL-ER-001

Voltage Levels: L-4.5 1/26/07 5/25/06 5/25/06

76 501B-023.03400.
E.EL-ER-003

Reverse Current/Energy:Analysis Results L-10 8/11/06 5/25/06 5/25/06

77 501B-023.03400.
E.EL-ER-005

Overload Protection Device: L-4.5 1/26/07 1/26/07 1/26/07

78 501B-023.03400.
E.EL-ER-006

Current Limiting: 5/25/06 5/25/06

79 501B-023.03400.
E.EL-ER-006.001

Item 1: Wire Size Analysis-Drawings L-9.5 8/27/06 5/25/06 5/25/06

80 501B-023.03400.
E.EL-ER-006.002

Item 2: Certificate of Compliance L-4.5 1/26/07 5/25/06 5/25/06

81 501B-023.03400.
E.EL-ER-008

Batteries: L-4.5 1/26/07 1/26/07 1/26/07

82 501B-023.03400.
E.EL-ER-010

Electrical Hazards L-4.5 1/26/07 1/26/07 1/26/07

83 501B-023.03400.
E.EL-ER-011

Electrical Connectors L-4.5 1/26/07 1/26/07 1/26/07

84 501B-023.03400.
E.EL-ER-012

Electrical Connectors Mating/Demating L-4.5 1/26/07 1/26/07 1/26/07

85 501B-023.03400.
E.EL-ER-013

Electrical Connectors Mating/Demating (Powered) L-4.5 1/26/07 1/26/07 1/26/07

86 501B-023.03400.
E.EL-ER-014

Electrical Connector Mismating Prevention L-4.5 1/26/07 1/26/07 1/26/07

87 501B-023.03400.
E.EL-ER-015

EMI (Conducted/Radiated Emissions):Test Results L-9.5 8/27/06 11/29/05 11/29/05

88 501B-023.03400.
E.EL-ER-016

EMI (Conducted/Radiated Susceptibility):Test
Results

L-9.5 8/27/06 11/29/05 11/29/05

89 501B-023.03400.
E.EL-ER-017

ESD Compatibility/Labeling L-4.5 1/26/07 1/26/07 1/26/07

90 501B-023.03400.
E.EL-ER-019

AC/DC Magnetic Fields:Test/Analysis Results L-9.5 8/27/06 11/29/05 11/29/05
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91 501B-023.03400.
E.EL-ER-020

Electrical Bonding: L-4.5 1/26/07 1/26/07 1/26/07

92 501B-023.03400.
E.EL-ER-021

Electrical Bonding of Payload Hardware: L-4.5 1/26/07 1/26/07 1/26/07

93 501B-023.03400.
E.EL-ER-022

Electrical Bonding of Payload Structures: L-4.5 1/26/07 1/26/07 1/26/07

94 501B-023.03400.
E.EL-ER-023

Power Circuit Isolation and Grounding: L-4.5 1/26/07 1/26/07 1/26/07

95 501B-023.03400.
E.EL-ER-024

Signal Isolation and Grounding Requirements: L-4.5 1/26/07 1/26/07 1/26/07

96 501B-023.03400.
E.EL-ER-026

Pin Functions MDLs/MDL Replacement/ISIS
Drawers:

L-4.5 1/26/07 1/26/07 1/26/07

97 501B-023.03400.
E.EL-ER-027

Approved Connectors for EXPRESS Rack Payload
Use:

L-4.5 1/26/07 1/26/07 1/26/07

98 501B-023.03400.
E.CD

CD- VERIFICATIONS: 4/30/06 1/26/07

99 501B-023.03400.
E.CD--ER-002

RS-422, Ethernet, Analog, Discrete, Video, and
Point-to-Point Interface:

L-4.5 1/26/07 5/25/06 5/25/06

100 501B-023.03400.
E.CD--ER-003

Ethernet Signal Interface: L-4.5 1/26/07 1/26/07 1/26/07

101 501B-023.03400.
E.CD--ER-007

Video Signal Interface: L-4.5 1/26/07 1/26/07 1/26/07

102 501B-023.03400.
E.SW

SW- VERIFICATIONS: 4/30/06 1/26/07

103 501B-023.03400.
E.SW-ER-004

EXPRESS Rack PEHB Ethernet Interface: L-4.5 1/26/07 1/26/07 1/26/07

104 501B-023.03400.
E.SW-ER-006

Software Safety Requirements for Payloads: L-4.5 1/26/07 5/25/06 5/25/06

105 501B-023.03400.
E.SW-ER-007

Payload Display and File Transfer Req. for
Payload App. Software:

6/30/06 1/26/07

106 501B-023.03400.
E.SW-ER-007.001

Compliance with Requirements: L-4.5 1/26/07 1/26/07 1/26/07

107 501B-023.03400.
E.SW-ER-007.002

Provide Copy of PAS to PSIV for Integrated
Functional Testing

L-9 9/11/06 6/30/06 6/30/06

108 501B-023.03400.
E.TH

TH- VERIFICATIONS: 10/14/05 1/26/07

109 501B-023.03400.
E.TH-ER-001

Touch Temperature:Thermal Analysis Report L-7.5 10/26/06 6/30/06 6/30/06

110 501B-023.03400.
E.TH-ER-003

Loss of Cooling: L-4.5 1/26/07 1/26/07 1/26/07

111 501B-023.03400.
E.TH-ER-004

Pressure Relief/Vent Valve Sizing: L-4.5 1/26/07 1/26/07 1/26/07

112 501B-023.03400.
E.TH-ER-005

On-Orbit Environmental Conditions: L-4.5 1/26/07 1/26/07 1/26/07

113 501B-023.03400.
E.TH-ER-006

Passive Cooling/Heating of Cabin: 7/25/06 1/26/07
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114 501B-023.03400.
E.TH-ER-006.001

Compliance with Requirements: L-4.5 1/26/07 1/26/07 1/26/07

115 501B-023.03400.
E.TH-ER-006.002

Thermal Analysis Report L-11 7/12/06 7/25/06 7/25/06

116 501B-023.03400.
E.TH-ER-007

ISS/Middeck Cabin Cooling Interfaces: 11/13/05 4/30/06

117 501B-023.03400.
E.TH-ER-010

MTL Physical Interfaces: 10/14/05 5/25/06

118 501B-023.03400.
E.TH-ER-010.011B

Item 11b: OMRSD Requirements L-4.5 1/26/07 5/25/06 5/25/06

119 501B-023.03400.
E.TH-ER-011

GN2 Interfaces: 10/14/05 4/30/06

120 501B-023.03400.
E.EN

EN- VERIFICATIONS: 10/14/05 1/26/07

121 501B-023.03400.
E.EN-ER-001

Illumination Requirements-Lighting Design: L-4.5 1/26/07 1/26/07 1/26/07

122 501B-023.03400.
E.EN-ER-002

Laser Requirements: L-4.5 1/26/07 1/26/07 1/26/07

123 501B-023.03400.
E.EN-ER-003

Radiation Requirements: L-4.5 1/26/07 1/26/07 1/26/07

124 501B-023.03400.
E.EN-ER-004

Atmosphere Requirements: 10/14/05 4/30/06

125 501B-023.03400.
E.FP

FP- VERIFICATIONS: 11/13/05 6/30/06

126 501B-023.03400.
E.FP-ER-001

Fire Protection Interface Requirements: L-10 8/11/06 11/13/05 11/13/05

127 501B-023.03400.
E.FP-ER-004

Payload Data Monitoring: 11/13/05 4/30/06

128 501B-023.03400.
E.FP-ER-006

Fire Suppressant Distribution: L-10 8/11/06 6/30/06 6/30/06

129 501B-023.03400.
E.MP

MP- VERIFICATIONS: 5/25/06 1/26/07

130 501B-023.03400.
E.MP-ER-001

Materials and Parts: 5/25/06 1/26/07

131 501B-023.03400.
E.MP-ER-001.001

Compliance with Requirements: L-4.5 1/26/07 1/26/07 1/26/07

132 501B-023.03400.
E.MP-ER-001.002

Analysis and Test Reports - Nominal/Planned
Release of Materials

L-7 11/11/06 5/25/06 5/25/06

133 501B-023.03400.
E.MP-ER-001.003

Analysis and Drawings - Flammability L-7 11/11/06 5/25/06 5/25/06

134 501B-023.03400.
E.HF

HF- VERIFICATIONS: 4/30/06 1/26/07

135 501B-023.03400.
E.HF-ER-001

Handles, Restraints, Tether Points, and Captive
Parts:

L-4.5 1/26/07 1/26/07 1/26/07

136 501B-023.03400.
E.HF-ER-002

Strength and Force Requirements: L-4.5 1/26/07 1/26/07 1/26/07
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137 501B-023.03400.
E.HF-ER-003

Full Size Range, Volume, and Accessibility
Accommodation:

L-4.5 1/26/07 1/26/07 1/26/07

138 501B-023.03400.
E.HF-ER-004

Equipment Mounting: L-4.5 1/26/07 1/26/07 1/26/07

139 501B-023.03400.
E.HF-ER-005

Drawers and Hinged Panels: L-4.5 1/26/07 1/26/07 1/26/07

140 501B-023.03400.
E.HF-ER-006

Alignment, Align Marks, and Guide Pins: L-4.5 1/26/07 1/26/07 1/26/07

141 501B-023.03400.
E.HF-ER-008

Access, Closures, Covers, and Tools: L-4.5 1/26/07 1/26/07 1/26/07

142 501B-023.03400.
E.HF-ER-014

Color: L-4.5 1/26/07 1/26/07 1/26/07

143 501B-023.03400.
E.HF-ER-017

Controls Spacing Design: L-4.5 1/26/07 1/26/07 1/26/07

144 501B-023.03400.
E.HF-ER-018

Accidental Actuation - Protection: L-4.5 1/26/07 1/26/07 1/26/07

145 501B-023.03400.
E.HF-ER-020

Toggle Switches: L-4.5 1/26/07 1/26/07 1/26/07

146 501B-023.03400.
E.HF-ER-021

Audio Devices (Displays): L-4.5 1/26/07 1/26/07 1/26/07

147 501B-023.03400.
E.HF-ER-022

Electrical Conn. Design (One Hand Op., Ease of
Disconnect, Self-Locking):

L-4.5 1/26/07 1/26/07 1/26/07

148 501B-023.03400.
E.HF-ER-023

Electrical Conn. Design - Protection, Shape, and
Arc Containment:

L-4.5 1/26/07 1/26/07 1/26/07

149 501B-023.03400.
E.HF-ER-024

Arrangement and Orientation for Connectors: L-4.5 1/26/07 1/26/07 1/26/07

150 501B-023.03400.
E.HF-ER-025

Hose/Cable Restraints: L-4.5 1/26/07 1/26/07 1/26/07

151 501B-023.03400.
E.HF-ER-026

Built-In Control: L-4.5 1/26/07 1/26/07 1/26/07

152 501B-023.03400.
E.HF-ER-027

One-Handed Cleaning Operation: L-4.5 1/26/07 1/26/07 1/26/07

153 501B-023.03400.
E.HF-ER-029

Mechanical Energy Devices: L-4.5 1/26/07 1/26/07 1/26/07

154 501B-023.03400.
E.HF-ER-030

Other Non-Threaded Fasteners: L-4.5 1/26/07 1/26/07 1/26/07

155 501B-023.03400.
E.HF-ER-031

Mounting Bolts and Fasteners: L-4.5 1/26/07 1/26/07 1/26/07

156 501B-023.03400.
E.HF-ER-032

Latches: L-4.5 1/26/07 1/26/07 1/26/07

157 501B-023.03400.
E.HF-ER-034

Protrusions (Permanent/Temporary) and
Pathways:Data Certification Providing Drawings

L-9 9/11/06 9/11/06 9/11/06

158 501B-023.03400.
E.HF-ER-035

Sharp Edges/Corners Requirements: L-4.5 1/26/07 1/26/07 1/26/07

159 501B-023.03400.
E.HF-ER-036

Restraints and Mobility Aids Interface
Compatability:

L-4.5 1/26/07 1/26/07 1/26/07

1/26

1/26

1/26

1/26

1/26

1/26

1/26

1/26

1/26

1/26

1/26

1/26

1/26

1/26

1/26

1/26

1/26

1/26

1/26

1/26

9/11

1/26

1/26
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Line No. Activity ID Name Template Template
Date

Start Finish

160 501B-023.03400.
HF-ER-038

Identification Labeling: L-4.5 1/26/07 1/26/07 1/26/07

161 501B-023.03400.
E.HF-ER-039

Human Factors Compliance L-4.5 1/26/07 1/26/07 1/26/07

162 501B-023.03400.
E.SA

SA- VERIFICATIONS: 8/11/06 8/11/06

163 501B-023.03400.
E.SA-ER-001

Payload Safety Requirements: Compliance Data
Package Submitted to EI

L-10 8/11/06 8/11/06 8/11/06

Group_1: 6. Payload Software Integration 12/8/05 7/19/06

165 501B-006.03400 ELITE-S2 (13A.1) C&DH DS (P) L-16
(P,A,SS)

2/10/06 4/15/06 4/15/06

166 501B-035.03400 ELITE-S2 (13A.1) C&DH DS (I) L-9 (P,SS,A) 9/10/06 12/8/05 12/8/05

167 501B-061.03400 ELITE-S2 (13A.1) C&DH DS (F) L-6 (P,SS,A) 12/10/06 4/15/06 4/15/06

168 501B-036.03400 ELITE-S2 (13A.1) EXPRESS/WORF Laptop
Payload Sofware Application and Displays (I)

L-9 (SS) 9/10/06 7/19/06 7/19/06

169 501B-048.03400 ELITE-S2 (13A.1) EXPRESS/WORF Laptop
Payload Software Application and Displays -
Multiple Applications (F)

L-7 (SS) 11/10/06 7/19/06 7/19/06

170 501B-060.03400 ELITE-S2 (13A.1) EXPRESS/WORF Laptop
Payload Software Application and Displays - One
Application (F)

L-6 (SS) 12/10/06 7/19/06 7/19/06

Group_1: 7A. POIF Training 7/23/05 7/25/06

172 501A-017.03400 ELITE-S2 (13A.1) TST Process CDR to CDR
+4

6/12/05 5/25/06 5/25/06

173 501A-021.03400 ELITE-S2 (13A.1) P/L Training DS CDR+6 12/10/05 2/23/06 2/23/06

174 505-004.03400 ELITE-S2 (13A.1) P/L Training DS (B/L) I-12 (P) I-10
(s,SS,A)

5/9/06 5/9/06 5/9/06

175 501B-013.03400 ELITE-S2 (13A.1) P/L Simulator O/D at JSC
(Hardware & Software Delivery to JSC Training
Facility)

I-13 (P); I-11
(s,SS,A)

4/9/06 7/25/06 7/25/06

176 501B-024.03400 ELITE-S2 (13A.1) Payload Training Dry Run
(PTDR)

I-11 (P); I-9
(s,SS,A)

6/9/06 5/25/06 5/25/06

177 501B-030.03400 ELITE-S2 (13A.1) Start New P/L Training I-10 (P); I-8
(s,SS,A)

7/10/06 7/23/05 7/23/05

Group_1: 7B. POIF Planning 5/25/06 12/15/06

179 501B-018.03400 ELITE-S2 (13A.1) P/L Planning DS - Submit for
Basic

I-12 3/9/06 5/25/06 5/25/06

180 505-010.03400 ELITE-S2 (13A.1) P/L Planning DS (B) I-8.75 6/16/06 6/30/06 6/30/06

181 505-019.03400 ELITE-S2 (13A.1) P/L Planning DS (F) I-3.5 11/22/06 12/15/06 12/15/06

1/26

1/26

8/11

8/11

4/15

12/8

4/15

7/19

7/19

7/19

5/25

2/23

5/9

7/25

5/25

7/23

5/25

6/30

12/15
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Group_1: 7C. POIF Procedures, Display & OP Nom 10/5/03 4/12/07

183 501A-005A.03400 ELITE-S2 (13A.1) PPD DS:Operations Concept
(Optional)

PDR 6/11/04 10/5/03 10/5/03

184 501A-005B.03400 ELITE-S2 (13A.1) PPD DS:Operations Analysis
Flows (Optional)

PDR 6/11/04 10/5/03 10/5/03

185 501A-019B.03400 ELITE-S2 (13A.1) PPD DS:Initial Crew Displays CDR+4
(P,A)

12/10/05 3/9/05 3/9/05

186 501A-019A.03400 ELITE-S2 (13A.1) PPD DS:Preliminary P/L Unique
OpNom

CDR+4
(P,A)

12/10/05 3/9/05 3/9/05

187 501A-022A.03400 ELITE-S2 (13A.1) PPD DS:ECR to Baseline P/L
Unique OpNom

CDR+7
(P,A)

3/12/06 6/9/05 6/9/05

188 505-001.03400 ELITE-S2 (13A.1) PPD DS:OpNom (B/L) I-16 (P,A)
I-14 (s,SS)

1/8/06 1/21/05 1/21/05

189 501A-022B.03400 ELITE-S2 (13A.1) PPD DS:Candidate Flight Crew
Displays

CDR+7
(P,A)

3/12/06 4/14/06 4/14/06

190 505-002.03400 ELITE-S2 (13A.1) PPD DS:Candidate Flight Crew
Displays (B/L)

I-16 (P,A)
I-14 (s,SS)

1/8/06 7/19/06 7/19/06

191 501B-002A.03400 ELITE-S2 (13A.1) PPD DS:Manual Procedures I-16 (P,A)
I-14 (s,SS)

1/7/06 1/7/07 1/7/07

192 501B-064A.03400 ELITE-S2 (13A.1) PPD DS:ECR to Baseline
Manual Procedures

I-5.5 9/22/06 9/15/06 9/15/06

193 505-020.03400 ELITE-S2 (13A.1) PPD DS:Manual Procedures
(B/L)

I-3.5 11/22/06 12/15/06 12/15/06

194 501B-002B.03400 ELITE-S2 (13A.1) PPD DS:Procedure/Display Files
List

I-16 (P,A)
I-14 (s,SS)

1/7/06 5/25/06 5/25/06

195 501B-002C.03400 ELITE-S2 (13A.1) PPD DS:Reference Data I-16 (P,A)
I-14 (s,SS)

1/7/06 5/25/06 5/25/06

196 501B-002D.03400 ELITE-S2 (13A.1) PPD DS:Validation Plan I-16 (P,A)
I-14 (s,SS)

1/7/06 5/25/06 5/25/06

197 501B-002E.03400 ELITE-S2 (13A.1) PPD DS:Validation Record
Report

I-16 (P,A)
I-14 (s,SS)

1/7/06 5/25/06 5/25/06

198 501B-002F.03400 ELITE-S2 (13A.1) PPD DS:Log Files I-16 (P,A)
I-14 (s,SS)

1/7/06 5/25/06 5/25/06

199 501B-002G.03400 ELITE-S2 (13A.1) PPD DS:MPV Links I-16 (P,A)
I-14 (s,SS)

1/7/06 5/25/06 5/25/06

200 501B-002H.03400 ELITE-S2 (13A.1) PPD DS:Payload Messages I-16 (P,A)
I-14 (s,SS)

1/7/06 5/25/06 5/25/06

201 501B-022.03400 ELITE-S2 (13A.1) PPD DS:Preliminary Ground
Command Procedures

L-12 6/12/06 5/25/06 5/25/06

202 501B-059.03400 ELITE-S2 (13A.1) PPD DS:Final Ground Command
Procedures

L-6 12/10/06 12/10/06 12/10/06

203 501B-064B.03400 ELITE-S2 (13A.1) PPD DS:Procedure Hazard
Control List

I-5.5 9/22/06 7/19/06 7/19/06

204 501B-084.03400 ELITE-S2 (13A.1) PPD DS:Payload Automated
Procedures (Timeliner Files)

L-2 (P,s,SS) 4/12/07 4/12/07 4/12/07

6/9

4/14

7/19

1/7

9/15

12/15

5/25

5/25

5/25

5/25

5/25

5/25

5/25

5/25

12/10

7/19

4/12
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205 501A-020.03400 ELITE-S2 (13A.1) Usability Tests CDR+4
(P,A)

12/10/05 7/18/06 7/18/06

Group_1: 7D. POIF Ground Data Services 5/25/06 9/1/06

207 501B-014.03400 ELITE-S2 (13A.1) GDS DS I-13
(P,A,SS)

2/7/06 5/25/06 5/25/06

208 505-007.03400 ELITE-S2 (13A.1) GDS DS (B/L) I-10
(P,SS,A)

5/9/06 9/1/06 9/1/06

Group_1: 8A0. KSC Data Sets/Products 5/25/06 6/30/06

210 501B-092.03400 ELITE-S2 (13A.1) KSC SRDS (P) H/W O/D-6 7/26/06 5/25/06 5/25/06

211 506-013.03400 ELITE-S2 (13A.1) KSC SRDS (B/L) H/W O/D-3 10/26/06 6/30/06 6/30/06

212 501B-016.03400 ELITE-S2 (13A.1) KSC TRDS ISS to P/L OMRS,
File 10, Volume 2

L-12.5 5/28/06 5/25/06 5/25/06

Group_1: 8C. KSC On Dock 7/26/06 7/26/06

214 506-102B.03400 ELITE-S2 (13A.1) T/O to KSC SSPF L-3.5 (SS) 2/25/07 7/26/06 7/26/06

Group_1: 8D. KSC Spacehab Hardware 1/27/07 4/13/07

216 501B-063A.03400 ELITE-S2 (13A.1) P/L O/D @ SPPF (SH
Horizontal)

L-4.5 to L-2 1/27/07 1/27/07 1/27/07

217 501B-063B.03400 ELITE-S2 (13A.1) P/L O/D @ SPPF (SH Vertical) L-2 to L-0.75 4/13/07 4/13/07 4/13/07

7/18

5/25

9/1

5/25

6/30

5/25

7/26

1/27

4/13
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